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Web & Multimedia Front Office
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Director of Operations
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GCCS FoS

NTCSS
TMIP-M
SAMS

Support C2
NCSS

C2P/CDLMS
CLIP
DNM
Link 11/16
Link 22
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TDL JID/JMTS
JTIDS
MOS
JSS
MLST3
TDWS
ADSI

Tactical C2
(Tactical Data Links)

JWARN
JEM
JOEF
Assessments

Defensive C2
(Chem/Bio Assessments)

Special Project
JPEN

Deputy PM
CAPT Joe Adan

Program Manager
Mike Spencer

PMW 150 Command and Control 
Organizational Chart
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PMW 150 Program Office Overview
Program / Project Listing

Name Short Name ACAT Desig
Support C2

Naval Tactical Command Support System NTCSS ACAT IAC
Optimized Organiztional Maintenance Activity OOMA ACAT IAC (part of NTCSS)
Theater Medical Information Program - Maritime TMIP-M Special Project

Operational C2
Global Command and Control System - Maritime GCCS-M ACAT IAC
Global Command and Control System - Joint GCCS-J ACAT IAM - DISA
Theater Battle Management Core Systems TBMCS ACAT IAC - USAF
Joint Command and Control System JC2 Pre ACAT IAM - TBD
Joint Translator Forwarder JxF None - JFCOM
Joint Blue Force Situational Awareness JBFSA None - JFCOM
Rapid Attack Information Dissemination Execution Relay RAIDER
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PMW 150 Program Office Overview
Program / Project Listing (Cont)

Name Short Name ACAT Desig
Tactical C2

Command and Control Processor C2P ACAT II
MIDS on Ship MOS ACAT IAC (part of MIDS)
Common Link Integration Processing CLIP ACAT II
JICO Support System JSS ACAT III (USAF Lead)
Dynamic Network Management DNM Project
Air Defense System Integrator ADSI Project
Joint Multi-TADIL School TDL JID/JMTS Project
Link 11 In-Service Engineering Link 11 Project
JTIDS In-Service Engineering JTIDS Project
MULTOTS Test and Training Tool MLST3 Project

Defensive C2
Assessments Assessments Project (OPNAV)

Joint Protection Enterprise Network JPEN Project (USNORTHCOM)
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NTCSS Schedule

(SUADPS replacement)
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OOMA 
Schedule

CY 04 CY05 CY06
FY04 FY05 FY06
AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

LOMA (NMCI Security Update)
Reqts Design Develop V&V FQT DT&E/OT&E M Installs

OOMA v01.04.10
P1 VS-41 Field to Prototypes

P2 V&V Field to Prototypes

OOMA v01.05.00
V&V DT Lab DT-Assist FOT&E Field . . .

FMC

C&A PPL/SSIL
NMCI Testing

Prototypes

F/A-18 Integration of OOMA v01.05
Baseline Dev AWL VX-31 VX-23 DT-Assist FOT&E

Dual Ops Singled Up

Mid/Top-Tier Modernization
Reqts Des Dev V&V Field . . .

Foundation-Tier Tech Modernization ("Booster")
Reqts Des Dev V&V Field . . .

Foundation-Tier Functional Update ("Rocket")
Reqts Des Dev V&V

AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
As of: 13-May-05 CY 04 CY05 CY06

FY04 FY05 FY06

IPR

RRR

RIPT/TPWGs

TRR RRR/DTRR DTRR OTRR FRR

SCR RRR

SCR

OTRRDTRR

FRP

RRR

RRR RRR

TRRSCR/CDR

Charter RRR DTRR/OTRR FRRSCR SDR CDR TRR

RRRSDR
SYBASE 12.5.3 IPv6 Beta SYBASE 12.5.3 IPv6 Final

TRR

CDR TRR

SCR

SCR

Lab
Event

FMC2
 Lab

Event

DIT SIT

FMC3

SCR RRR
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Objective Schedule FY06
G

C
C

S 
-M

Build 4.0.2 VCD

Fleet 
Release

SSC 
IV&V

JX
F

/J
B

F
SA

NGMS Intg Starts
6/06 SSC IV&V

Branch validation 
@ EUCOM

Build 4.0.1 

Fleet 
Release

Install on
Test Platform

Build 4.1

EPOC Phase 2
9/30

Q4 ‘05 Q1 ‘06 Q2 ‘06 Q3 ‘06 Q4 ‘06 Q1 ‘07
J A S O N D J F M A M J J A S O N D

Confirm
MSG TGTs

FRP
Q4 07

Submission to
4.1 Build

CENTCOM 
Upgrade
to 4.X

F18
Test

F15
Test

VCD

Install on
Test Platform

Status Date: 8/8/05

Complete SOA; 100K Tracks; 
Targeting Workshop; Complete 
L11/L16 capability; VMF R6; 
USMTF; OTH-Gold; SADL; 
Integrated GUIs
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GCCS-J 
Schedule
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1Q 2Q 3Q 4Q

FY15
1Q 2Q 3Q 4Q

FY13
1Q 2Q 3Q 4Q

FY14FY05
1Q 2Q 3Q 4Q

FY06
1Q 2Q 3Q 4Q

FY07
1Q 2Q 3Q 4Q

FY08
2Q 4Q

FY09
1Q 2Q 3Q 4Q

FY10
1Q 2Q 3Q 4Q

FY11
1Q 2Q 3Q 4Q

FY12
1Q 2Q 3Q 4Q

CLIP Program 
Schedule

Contract Award
Milestones

Increment 1
Reviews

Cont, Gov V&V. OA
Platform DT, OT
Interoperability  Cert.

Increment 2
Reviews

Cont, Gov V&V, OA
Platform DT, OT
Interoperability Cert.

Increment 3
Reviews

Cont, Gov V&V, OA
Platform DT, OT
Interoperability Cert.

Increment 4
Reviews

Cont, Gov V&V, OA
Platform DT, OT
Interoperability Cert.

Increment 1 (B-1, B-52, A-10, MH-60, MIDS JTRS) 
CORE Architecture, Common Host Interface, Link-
16 capability to meet B-1/B-52/A-10/MH-60 
platforms, JREAP App A/B/C, S-TADIL-J, EPLRS

INCREMENT 1

Increment 2 (C-135, C-130, MMA, F-117, H-53) 
Complete Link-16, VMF (USMC Aviation), WNW 
interface compatibility, IP interface, Navy N-Series 
interface, address Increment 1 trouble reports

Increment 3 (DDX, C2P replacement for In-
Service Ships) Link-4A, Link-11, Link-11B, 
Link-22, complete VMF, address Increments 1 
& 2 trouble reports

Increment 4 (previous Increment 
2 & 3 platforms), IBS reception, 
Tactical Airborne Networking, 
address Increments 1, 2 & 3 
trouble reports

B C C

DRR

SRR CDRPDR
V&V / OA

V&V / OA

V&V/OA

DT

DT

DT
O T

O T

INCREMENT 3

INCREMENT 4

O T

DRR 
SRR

PDRCDR

DRR 
SRR

PDR CDR

DRR 
SRR

PDR CDR

CC

DT

INCREMENT 2

V&V / OA

O T

Cert.

Cert.

Cert.

Cert.

Schedule Acronyms
SRR – Systems Requirement Review
PDR – Preliminary Design Review
CDR – Critical Design Review
DRR – Design Readiness Review
TRR – Test Readiness Review
V&V – Validation and Verification
OA – Operational Assessment
DT – Developmental. Test
OT – Operational Test

Schedule Acronyms
SRR – Systems Requirement Review
PDR – Preliminary Design Review
CDR – Critical Design Review
DRR – Design Readiness Review
TRR – Test Readiness Review
V&V – Validation and Verification
OA – Operational Assessment
DT – Developmental. Test
OT – Operational Test

TRR

TRR

TRR

TRR

B 

B 

B 

NOTE: Full Rate Production (FRP) 
will be a platform fielding decision

NOTE: Full Rate Production (FRP) 
will be a platform fielding decision

1Q 3Q

7/18/05
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CDLMS

Ship Install

CDLMS 3.4

IOC

Dev RFP & SOW for FRP

Indust

Review

PEO 

RFP
Review

Dev RFP & SOW

JREAP 
Contract 
Awarded

LRIP Full Rate ProductionMS C & FRP Decision

MDA

FRP Dec

PEO 

Dec

ACT 

Mtg

ICE

MDA 
MS C

LRIP Dec

ICE

App

ACT 

Mtg

AEGIS Integ

SSDS MK2 CSIT 

Link Cert AWS 5.3.8

AWS 5.3.8

AIE

JITC

4 DT UNITSDT HW Production

BMD LRIP
5 BMD Ship Installations

BMD AP Units 2 2 1

CDLMS 3.4 Update
CDLMS

3.4-1

Dev Cert 

CDLMS 3.4 DT/OT 

DT-IIIF-1

SIF 
DT-IIIF-2 DT-IIIF-3  

STF OT-IIIE 

DT-IIIF-4

STF

OA

Ship Installation of 
DT/OT NGC2P HW

SCSC

CG 73 

DDG 65 
DDG 70

ACC

CDLMS 3.4 IV&V Testing

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Tasks

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 2004 FY 2005 FY 2006 FY 2007

PAT/FIT/ST

3.6 Final 

Tst Rpt
JREAP C / CAC2S / L 22 

3.4 Final 

Tst Rpt

3.5 Final 

Tst Rpt

NGC2P Ship Install

C2P 
Schedule
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JPEN 
Schedule

IOC

V 1.5
(Pilot)

H/W
Refresh

Management 
Milestones

Major
Software
Releases

Hardware
Fielding

FY 11FY 10FY 09FY 08FY 07FY 06FY 05FY 04

Legend
Completed
Planned

H/W
Refresh

Transition to 
PEO C4I and 
Space/PMW 
150

Server
Purchase

Server 
Relocation

V 2.2

FOC

V 2.0

Schedule evaluated as Yellow due to remaining key FY 05 events to 
be completed: critical development, documentation package, JITC 
testing, approved ATO, server transition to DISA.


